NATIONAL SOCIAL SECURITY FUND · UGANDA

NSSF SaveQuest

Part A — Project Budget

#WeBelieveInU · Save For Your Dream

Prepared for NSSF Uganda · www.nssfug.org

June 2026 · Confidential

NSSF SaveQuest — Part A: Project Budget

Prepared for: National Social Security Fund (NSSF) Uganda — www.nssfug.org
Prepared by: [Your Organisation Name]
Date: June 2026
Classification: Confidential — For NSSF Internal Review

A.1 Executive Budget Summary

This budget covers adaptation of a **proven Telegram Mini App engagement platform** (currently deployed as URAPearls for Uganda Revenue Authority) into **NSSF SaveQuest** — a gamified member engagement, financial literacy, and voluntary savings activation platform aligned with **Vision 2035 (50:50:95)**.

Phase	Duration	Budget (UGX)	Budget (USD)*
Phase 0 — Discovery & Co-design	6 weeks	85,000,000	23,000
Phase 1 — Interactive Prototype (POC)	10 weeks	195,000,000	53,000
Phase 2 — Full Platform Adaptation	20 weeks	520,000,000	140,000
Phase 3 — NSSF Systems Integration	12 weeks	280,000,000	76,000
Phase 4 — Content & Financial Literacy Curriculum	16 weeks	185,000,000	50,000
Phase 5 — Pilot (3 regions)	12 weeks	145,000,000	39,000
Phase 6 — National Rollout & Change Management	8 weeks	165,000,000	45,000
Year 1 Operations & Support	12 months	220,000,000	59,000
Contingency (12%)	—	223,200,000	60,000
TOTAL — Year 1 Programme	**~18 months**	**2,018,200,000**	**~545,000**
Year 2–3 Annual Support & Enhancement	per year	320,000,000 / yr	86,000 / yr

**USD at ~UGX 3,700. Exchange rate to be fixed at contract signing.*

Recommended Presentation Options

Option	Scope	Year 1 Total (UGX)	Best for
Option A — Prototype Only	Phases 0 + 1	**280,000,000**	Board approval, proof of concept
Option B — Pilot Programme	Phases 0–5	**1,410,000,000**	Measured rollout before national scale
Option C — Full Year 1 Programme	Phases 0–6 + Year 1 ops	**2,018,200,000**	Complete launch aligned to Vision 2035
Option D — 3-Year Partnership	Full build + 3 yrs support	**2,658,200,000**	Long-term strategic partnership

---

A.2 Phase 0 — Discovery & Co-design (6 weeks) — UGX 85,000,000

Line Item	Qty	Unit Cost (UGX)	Total (UGX)
Project kick-off & stakeholder workshops	4 sessions	4,000,000	16,000,000
Vision 2035 alignment & requirements document	1	12,000,000	12,000,000
Member/employer journey mapping	1	10,000,000	10,000,000
Regulatory & data privacy review	1	8,000,000	8,000,000
Technical architecture & integration assessment	1	15,000,000	15,000,000
Brand & naming workshop	1	6,000,000	6,000,000
Project management (6 weeks)	1	18,000,000	18,000,000

Deliverables: Signed-off requirements, governance model, risk register, phase gate criteria.

A.3 Phase 1 — Interactive Prototype (10 weeks) — UGX 195,000,000

Line Item	Total (UGX)
UI/UX rebrand (NSSF colours, #WeBelieveInU, Shield iconography)	28,000,000
Telegram Mini App shell (Home, Learn, Services, Earn, Guild)	45,000,000
Demo gamification loop (tap-to-learn, daily login streak, quiz)	35,000,000
Sample financial literacy modules (5 topics)	18,000,000
Services directory (20 NSSF links)	12,000,000
Admin demo dashboard	15,000,000
Support chat widget (Sanyu handoff design)	8,000,000
QA & stakeholder demo sessions (3 rounds)	15,000,000
Project management & documentation	19,000,000

Deliverables: Clickable prototype on Telegram, prototype paper, executive demo for Board/EXCO.

A.4 Phase 2 — Full Platform Adaptation (20 weeks) — UGX 520,000,000

Line Item	Total (UGX)
Complete rebrand & asset production	45,000,000
Home & Action Center	55,000,000
Learn module — full NSSF curriculum	65,000,000
Services hub — full NSSF portal catalog	40,000,000
Earn activities — quizzes, contribution verify	70,000,000
Guild / Saver Network — referral & leaderboards	35,000,000
Wallet & rewards economy (Shield Points)	55,000,000
Admin operations console (26 modules)	85,000,000
Remove/replace URA-specific features	25,000,000
Security hardening, penetration testing	30,000,000
QA, UAT with NSSF staff	15,000,000

A.5 Phase 3 — NSSF Systems Integration (12 weeks) — UGX 280,000,000

Line Item	Total (UGX)
NSSF Go API integration	95,000,000
Sanyu chatbot escalation handoff	25,000,000
Smartlife Flexi enrollment deep-link	45,000,000
Mobile Money payment initiation	55,000,000
USSD *254# cross-promotion hooks	15,000,000
Single Sign-On / member verification	35,000,000
Integration testing & NSSF ICT sign-off	15,000,000

A.6 Phase 4 — Content & Financial Literacy (16 weeks) — UGX 185,000,000

Line Item	Total (UGX)
Curriculum design	35,000,000
40+ Learn modules	55,000,000
200+ quiz questions	25,000,000
Video/audio integration (NSSF media)	20,000,000
Informal sector content	20,000,000
Luganda + English localisation	15,000,000
Certificate integration	15,000,000

A.7 Phase 5 — Pilot Programme (12 weeks) — UGX 145,000,000

Region	Focus	Budget (UGX)
Central (Kampala)	Formal sector, employers	50,000,000
Western (Mbarara)	Agriculture & SMEs	45,000,000
Northern/Eastern	Informal sector, Smartlife	50,000,000

Includes: field activations, trainer-of-trainers, 50,000 target users, analytics, evaluation report.

A.8 Phase 6 — National Rollout — UGX 165,000,000

Line Item	Total (UGX)
National launch campaign	55,000,000
Employer onboarding toolkit	25,000,000
Branch staff training	30,000,000
Telegram bot launch, social cross-promotion	20,000,000
Press, media, Savings Digest	15,000,000
Helpdesk & Sanyu knowledge base update	20,000,000

A.9 Year 1 Operations & Support — UGX 220,000,000

Line Item	Annual (UGX)
Cloud hosting	24,000,000
Telegram Bot API & messaging	8,000,000
OpenAI / AI support assistant	12,000,000
24/7 monitoring & incident response	36,000,000
Content updates (monthly)	48,000,000
Bug fixes & minor enhancements	42,000,000
Analytics & quarterly EXCO reporting	24,000,000
Dedicated support engineer (0.5 FTE)	26,000,000

A.10 Payment Schedule (Option C — Full Year 1)

Milestone	%	Amount (UGX)	Trigger
Contract signing	20%	403,640,000	Signed agreement
Prototype approval	15%	302,730,000	EXCO demo sign-off
Integration complete	20%	403,640,000	NSSF ICT acceptance
Pilot launch	15%	302,730,000	3-region go-live
National launch	20%	403,640,000	Public launch
90-day post-launch review	10%	201,820,000	KPI report accepted

---

A.11 Cost Advantage vs. Greenfield

Approach	Est. Year 1 Cost (UGX)	Timeline
Greenfield build	3.5B – 5.0B	24–30 months
Adaptation (this proposal)	**2.0B**	**18 months**
Estimated saving	**1.5B – 3.0B (43–60%)**	**6–12 months faster**

A.12 Exclusions

- NSSF internal staff time
- Third-party API licensing fees charged directly by vendors
- Physical event venues beyond launch campaign scope
- Legal registration of new trademarks (NSSF to own all IP)
- Hardware devices for members

See also: `export/csv/` for spreadsheet versions of this budget.

CONFIDENTIAL — For NSSF Internal Review Only. Not for public distribution without written approval.
